SMC SORAP STATUS- SMC/GP

AFMC ID		Program	ACQ phase	Step	IOC date	Notes
003-68	●	**NDS** US Nuclear Detonation Detection System WR-ALC	C/D	5	10/1/08	Signed by SMC/CV and sent to AFMC/LG for review/sig; JLC forms sent to JDMAG for DMI study; JDMAG requested additional information on JLC form 28- SPO responded with required information
01-014	●	**CSEL** Combat Survivor Evader Locator *TYAD	C	4	12/1/05	Working on a partnering strategy between Boeing and TYAD that would include TYAD being a FRA for the CSEL. TYAD working on proposal.
01-042	●	**DAGR** Defense Advanced GPS Reciever *TYAD	C	4	11/1/04	Currently at Army PEO for signature/concurrence- prior to going to SMC/CC for concurrence. Army PEO Further discussion on possible partnership between Rockwell and TYAD
05-064	●	**ADAP** Advanced Digital Antenna Production * WR-ALC	B	4	10/1/06	Navy program with possible AF follow-on buy. Working closely with SPO and Navy reps to ensure AF and Navy SOR process is followed RSL, EDO, and WR-ALC to have meeting in April 06 to discuss Partnering.
TBD	●	**LADO** Launch Anomaly Disposal Operations	A	2	9/1/06	Memo request for Candidate Depot(s) and Core Analysis from HQ AFMC sent; Awaiting results

● Complete ● No issues ● Issues

***SMC Depot Website*:: http://ax.losangeles.af.mil/axl/depot.htm**

* AFMC has identified H/W workload as candidate for core

SORAP Step Key

1 ***Initiate SORAP (New Workload, Modification, Workload Shift)***
2 ***AFMC assignment of candidate depot and core analysis complete***
3 ***RFP Inputs for Partnering Strategy and Data Rights (acsess)***
4 ***Finalize SORAP Recommendation and cordinate prior to SMC/CC review***
5 ***HQ AFMC/LG Review and JDMAG DMI study***

SMC SORAP STATUS- SMC/GP

AFMC ID	Program	ACQ phase	Step	IOC date	Notes
TBD	**OCS** Operational Control System *TYAD ^OO-ALC	C	*4*	*11/1/06*	Partnering strategy has been agreed upon for OO-ALC to perform IV&V of S/W
TBD	**OCX** Operational Control Segment of the Future	A	*1*	*1/1/11*	Candidate Depot Assignments and Core Analysis from HQ AFMC has been received; OO-ALC, TYAD, & CPSG. Awaiting 1st draft. Working with SPO on inputs. OO-ALC and TYAD attended GPS OCX Industry Days on 21-22 Sept 05. All candidate depots will attend Industry Days on 30 Nov - 1 Dec 05.
02-049	**GPS III** Global Positioning System	A	*1*	*3/31/17*	Candidate Depot Assignments and Core Analysis from HQ AFMC has been received; OO-ALC, TYAD, & CPSG. Awaiting 1st draft. Working with SPO on inputs. OO-ALC and TYAD attended GPS OCX Industry Days on 21-22 Sept 05. All candidate depots will attend Industry Days on 30 Nov - 1 Dec 05.
04-103	**FDIS** Frequency Domain Interference Suppressor WR-ALC	D	*4*	*1/1/02*	Received WR-ALC inputs for CBA. Inputs currently under review by SPO. FDIS currently fielded in Afghanistan & IRAQ and need a depot capability set-up quickly.

Complete No issues Issues

***SMC Depot Website*:: http://ax.losangeles.af.mil/axl/depot.htm**

* AFMC has identified H/W workload as candidate for core

SORAP Step Key

1 ***Initiate SORAP (New Workload, Modification, Workload Shift)***
2 ***AFMC assignment of candidate depot and core analysis complete***
3 ***RFP Inputs for Partnering Strategy and Data Rights (acsess)***
4 ***Finalize SORAP Recommendation and cordinate prior to SMC/CC review***
5 ***HQ AFMC/LG Review and JDMAG DMI study***

SMC SORAP STATUS- SMC/IS

AFMC ID	Program	ACQ phase	Step	IOC date	Notes
003-35	**SBIRS** Space Based InfraRed System TYAD OO-ALC	**B**	*5*	*1/22/11*	Signed by SMC/CV and sent to AFMC/LG for review/sig; JLC forms sent to JDMAG for DMI study- HQ AFMC has non-concurred with SBIRS SORAP. Memo sent to SBIRS SPO from HQ AFMC. Awaiting SPD response.

Complete No issues Issues

***SMC Depot Website*:: http://ax.losangeles.af.mil/axl/depot.htm**

* AFMC has identified H/W workload as candidate for core

SORAP Step Key

1 *Initiate SORAP (New Workload, Modification, Workload Shift)*
2 *AFMC assignment of candidate depot and core analysis complete*
3 *RFP Inputs for Partnering Strategy and Data Rights (acsess)*
4 *Finalize SORAP Recommendation and cordinate prior to SMC/CC review*
5 *HQ AFMC/LG Review and JDMAG DMI study*

SMC SORAP STATUS- SMC/MC

AFMC ID	Program	ACQ phase	Step	IOC date	Notes
TBD	**WGS** Wideband Gapfiller System ^OO-ALC	C	*5*	*6/1/07*	SORAP approved 13 Oct 2005. No DMI study required (WGS is software only). Final Strategy: CLS H/W and S/W (OO-ALC will concur).
00-027	**CCS-C** Command & Control System- Consolidated *TYAD	C	*4*	*1/1/06*	Final SORAP sent to TYAD for review- CLS recommendation. CBA shows 300% higher cost than contractor. TYAD disagrees with CBA; TYAD formally responded to SPO; SPO accomplishing new Cost Benefit Analysis (CBA) based on new inputs from TYAD.
05-042	**Advanced EHF** Advanced Extra High Frequency *^OO-ALC	B	*4*	*3/1/10*	CBA package to be sent out to OO-ALC and contractor for completion ; CBA currently on hold- meeting to be held between contractor and OO-ALC to discuss partnering options scheduled for mid-Sep
02-013	**TMOS** Transformational Mission Operations System TYAD ^OO-ALC	A	*3*	*2/1/12*	Source Selection to begin 3 Aug-9 Sept 05; RFP will direct to propose partnering strategies with OO-ALC for S/W and TYAD for H/W

Complete No issues Issues

***SMC Depot Website*:: http://ax.losangeles.af.mil/axl/depot.htm**

* AFMC has identified H/W workload as candidate for core

SORAP Step Key

1 ***Initiate SORAP (New Workload, Modification, Workload Shift)***
2 ***AFMC assignment of candidate depot and core analysis complete***
3 ***RFP Inputs for Partnering Strategy and Data Rights (acsess)***
4 ***Finalize SORAP Recommendation and cordinate prior to SMC/CC review***
5 ***HQ AFMC/LG Review and JDMAG DMI study***

SMC SORAP STATUS- SMC/MC

AFMC ID	Program	ACQ phase	Step	IOC date	Notes
05-019	**TSAT** Transformational Satellite Communication System	**A**	*1*	*TBD*	Preparing memo to request Candidate Depot(s) and Core Analysis from Hq AFMC; Awaiting 1st-draft RFP and ASP review
99-079	**GBS** Global Broadcast Service *TYAD ^OO-ALC	**C**	*4*	*2/2/04*	SORAP approved 13 Oct 05. Awaiting DMI study results. Final Strategy: Hardware partnership with TYAD, S/W partnership with OO-ALC [to be transitioned to 100% organic by FY09])
01-012	**FAB-T** Family of Advanced Beyond Line-of-Sight Terminals *TYAD ^OO-ALC	**A/B**	*2*	*1/13/01*	Candidate depot selected

Complete No issues Issues

***SMC Depot Website*:: http://ax.losangeles.af.mil/axl/depot.htm**

* AFMC has identified H/W workload as candidate for core

SORAP Step Key

1 *Initiate SORAP (New Workload, Modification, Workload Shift)*
2 *AFMC assignment of candidate depot and core analysis complete*
3 *RFP Inputs for Partnering Strategy and Data Rights (acsess)*
4 *Finalize SORAP Recommendation and cordinate prior to SMC/CC review*
5 *HQ AFMC/LG Review and JDMAG DMI study*

SMC SORAP STATUS- SMC/RN

AFMC ID	Program	ACQ phase	Step	IOC date	Notes
003-19	**AFSCN** Air Force Satellite Control Network TYAD OO-ALC	**D**	*4*	*6/1/06*	Meeting held to discuss depot partnering held at PAFB (SPO, TYAD, OO-ALC and *contractor in attendance); TYAD and OO-ALC provided partnering capabilities matrix to SPO; awaiting SPO response
003-20	**SLRS** Space Lift Range System TYAD OO-ALC	**D**	*4*	*11/1/07*	Meeting held to discuss depot partnering held at PAFB (SPO, TYAD, OO-ALC and *contractor in attendance); TYAD and OO-ALC provided partnering capabilities matrix to SPO; awaiting SPO response

Complete No issues Issues

***SMC Depot Website*:: http://ax.losangeles.af.mil/axl/depot.htm**

* AFMC has identified H/W workload as candidate for core

SORAP Step Key

1 *Initiate SORAP (New Workload, Modification, Workload Shift)*
2 *AFMC assignment of candidate depot and core analysis complete*
3 *RFP Inputs for Partnering Strategy and Data Rights (acsess)*
4 *Finalize SORAP Recommendation and cordinate prior to SMC/CC review*
5 *HQ AFMC/LG Review and JDMAG DMI study*

SMC SORAP STATUS- SMC/SY

AFMC ID	Program	ACQ phase	Step	IOC date	Notes
04-029	**CCS** Counter Communication System *TYAD OO-ALC	C	*4*	*9/1/04*	OO-ALC declined S/W workload; met with TYAD early 05 to discuss H/W workload issues; follow-on meeting to be scheduled prior to sustainment contract re-competition in FY07
05-021	**SBSS** Space Based Space Surveillance TYAD CPSG OO-ALC	B	*4*	*1/1/10*	Meetings to be scheduled with TYAD after H/W spec finalized; meetings to be scheduled with OO-ALC after S/W requirements (COTS vs. Developmental) developed
TBD	**ODSI** Orbital Deep Space Imaging	pre-A	*1*	*10/1/13*	Classified program; will initiate SORAP through appropriate channels
04-096	**RAIDRS** Rapid Attack ID and Reporting System *TYAD OO-ALC	B	*4*	*11/1/07*	Initial meetings with TYAD completed; Follow-on meetings with TYAD & OO-ALC to be scheduled after RAIDRS CDR [Dec 05]

Complete No issues Issues

***SMC Depot Website*:: http://ax.losangeles.af.mil/axl/depot.htm**

* AFMC has identified H/W workload as candidate for core

SORAP Step Key

1 *Initiate SORAP (New Workload, Modification, Workload Shift)*
2 *AFMC assignment of candidate depot and core analysis complete*
3 *RFP Inputs for Partnering Strategy and Data Rights (acsess)*
4 *Finalize SORAP Recommendation and cordinate prior to SMC/CC review*
5 *HQ AFMC/LG Review and JDMAG DMI study*

SMC SORAP STATUS- SMC/WX

AFMC ID	Program	ACQ phase	Step	IOC date	Notes
02-019	**IMS** Ionosheric Measuring System *TYAD	D	5	1/6/01	Signed by SMC/CV. Signed by AFMC/LG (concurrence) JLC forms sent to JDMAG for DMI study- awaiting results
TBD	**SWAFS** Space Weather Analysis & Forecasting System ^OO-ALC	A	4	1/7/01	Meeting held to discuss June 2005 to discuss depot partnering (SPO, HQ AFWA, OO-ALC in attendance; upon consideration AFWA decided to remain CLS; AFWA awaiting OO-ALC response.
00-056	**STT** Small Tactical Terminal	D	C	/	SORAP approved 19 Sep 00; DMI Study completed. Final Strategy: H/W and S/W workload to be accomplished via contractor support (Harris corp).
TBD	**MKIVB** Meteorological Defense Program	D	C	/	SORAP approved 13 Mar 03; H/W and S/W workload to be accomplished via contractor support [Lockheed-Martin]
02-010	**DISS** Digital Ionospheric Satellite System	D	C	/	SORAP approved 14 Sep 04 ; DMI study completed. TYAD to accomplish H/W workload, University of Massachusetts Lowell Center for Atmospheric Research [UMLCAR] to accomplish S/W workload

: Complete : No issues : Issues

***SMC Depot Website*:: http://ax.losangeles.af.mil/axl/depot.htm**

* AFMC has identified H/W workload as candidate for core

SORAP Step Key

1 ***Initiate SORAP (New Workload, Modification, Workload Shift)***
2 ***AFMC assignment of candidate depot and core analysis complete***
3 ***RFP Inputs for Partnering Strategy and Data Rights (acsess)***
4 ***Finalize SORAP Recommendation and cordinate prior to SMC/CC review***
5 ***HQ AFMC/LG Review and JDMAG DMI study***